COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2016

ESTI MATE SUMVARY 12: 48: 24
CONTI D C21310 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21310-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 17.0  DAYS TI ME ALLOW 90 WORK DAYS
|-70 EASTBOUND OVER GARRI SON ST. PERCENT TI ME: 18. 89 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO FSA0703- 438
|-70 EASTBOUND OVER GARRI SON
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 29/ 2016 DATE TI ME STARTED 10/ 05/ 2016
P.O BOX 659 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 05/ 2016
DATE AWARDED 08/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 15/ 2016 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2,593, 882.03 PARTI Ol PATI NG $ 19, 000. 00 $ 19, 000. 00
AWARD PRQJECT AMT: $  2,424,735.23 NON-PARTI Ol PATI NG 444, 867. 05 444, 867. 05
PERCENT COWPLETE: 17. 88% TOTAL EARNI NGS 463, 867. 05 463, 867. 05
FUNDS AVAI LABLE: $  2,130,014.98 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 463, 867. 05 463, 867. 05
TOTAL CLAI VB $ 0.00 RETAI NAGE -10, 640. 01 -10, 640. 01
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 453, 227. 04 453, 227. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 453, 227. 04 453, 227. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 453, 227. 04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD

CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21310-BID
PRQIECT FSA0703- 438 ESTI MATE NO 0001
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00019 *Rermoval of Inlet 4. 000
EACH
200. 00000
0010 202-00026 *Renoval of Slope and Ditch Paving 2,383. 000
Sy
9. 05000
0015 202- 00037 Renoval of End Section 2. 000
EACH
300. 00000
0020 202-00210 *Renoval of Concrete Pavenent 1, 455. 000
Sy
15. 00000
0025 202- 00220 Renoval of Asphalt Mat 7.000
Sy
63. 94000
0030 202-00250 *Renoval of Pavenent Marking 7, 000. 000
SF
1. 45000
0035 202-00705 *Renoval of Light Standard Foundation 13. 000
EACH
300. 00000
0040 202-00805 *Renoval of Overhead Sign Structure 1. 000
EACH
5, 000. 00000
0045 202- 00810 *Rermoval of Ground Sign 4.000
EACH
90. 00000
0050 202-01000 *Rermoval of Fence 112. 000
LF
2. 00000
0055 202-01130 Renoval of Guardrail Type 3 93. 000
LF

8. 00000
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Page 2
ESTI MATE RUN 11/ 09/ 2016

12: 48: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
21, 566. 15
21, 566. 15
0. 00
0. 00
21, 825. 00
21, 825. 00
0. 00
0. 00
1, 677.65
1, 677.65
3, 900. 00
3, 900. 00
0. 00
0. 00
360. 00
360. 00
224.00
224.00
744. 00
744. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21310-BID ESTI MATE RUN 11/ 09/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0001 12: 48: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01170 *Renoval of Cuardrail Type 7 2,072. 000 0. 000
LF 2,072.000 29, 008. 00
14. 00000 2,072.000 29, 008. 00
0065 202- 01300 Renoval of End Anchorage 1. 000 0. 000
EACH 1. 000 225. 00
225. 00000 1. 000 225.00
0070 203-00010 Uncl assi fied Excavation (Conplete In Place) 337. 000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0. 00
0075 203-00100 Muick Excavation 10. 000 0. 000
CcY 0. 000 0. 00
32. 00000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 10. 500 1, 890. 00
180. 00000 10. 500 1, 890. 00
0085 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0090 206-00065 Structure Backfill (FlowFill) 7.000 0. 000
CcY 0. 000 0. 00
135. 00000 0. 000 0. 00
0095 207-00210 St ockpi | e Topsoi | 1. 000 0. 000
CcY 0. 000 0. 00
140. 00000 0. 000 0. 00
0100 208-00002 *Erosion Log Type 1 (12 Inch) 650. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0105 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0110 208-00035  *Aggregate Bag 600. 000 0. 000
LF 240. 000 2,400. 00
10. 00000 240. 000 2,400. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21310-BID ESTI MATE RUN 11/ 09/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0001 12:48: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0120 208-00060 Tenporary Slope Drain 100. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 208- 00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 32. 000 0. 000
HOUR 32. 000 2,400. 00
75. 00000 32. 000 2,400. 00
0135 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0140 208-00106 *Sweepi ng (Sedi nent Renoval ) 160. 000 0. 000
HOUR 5. 500 715. 00
130. 00000 5.500 715. 00
0145 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0150 208- 00207 Erosi on Control Managenent 40. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0160 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0165 212-00006 *Seedi ng (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21310-BID ESTI MATE RUN 11/ 09/ 2016
PRQIECT: FSA0703- 438 ESTI MATE NO 0001 12:48: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
7,510. 00000 0. 000 0. 00
0175 213-00002 *Mil ching (Weed Free Hay) 0. 400 0. 000
ACRE 0. 000 0. 00
6, 340. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 0. 400 0. 000
ACRE 0. 000 0. 00
11, 410. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00
25. 75000 0. 000 0. 00
0190 213-00150 *Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
11, 220. 00000 0. 000 0. 00
0195 214-00000 *Landscape Mai ntenance (12 Month) 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0205 240- 00000 *WIdlife Biologist 8. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0210 240-00010 *Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0215 304- 06007 Aggregate Base Course (Cl ass 6) 324. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0220 412-00190 Concrete Pavenent (Patching) 16. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21310-BI D ESTI MATE RUN 11/ 09/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0001 12:48: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 412-01200 *Concrete Pavenent (12 Inch) 4, 132. 000 0. 000
SY 0. 000 0. 00
82. 00000 0. 000 0. 00
0230 412-11000 *Concrete Pavenent Dowel Bar Retrofit 394. 000 0. 000
EACH 394. 000 47, 280. 00
120. 00000 394. 000 47, 280. 00
0235 503-00048 *Drilled Caisson (48 Inch) 46. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
0240 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 36. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0245 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 0. 000
LF 0. 000 0. 00
305. 00000 0. 000 0. 00
0250 604- 26005 Vane Grate Inlet (Double) (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
6, 875. 00000 0. 000 0. 00
0255 606-00720 Guardrail Type 7 (Style OO 117. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0260 606-00730 Guardrail Type 7 (Style CD) 1, 947. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0265 606-01370 Transition Type 3G (31 in. MX) 1. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0270 606- 02003 End Anchorage (Nonflared) (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0275 607-11525 Fence (Pl astic) 500. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21310-BID ESTI MATE RUN 11/09/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0001 12: 48: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-00200 *2 Inch Electrical Conduit 2,584. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0285 613- 00206 *2 Inch BElectrical Conduit (Bored) 150. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0290 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
20, 100. 00000 0. 000 0. 00
0295 613-40010 *Light Standard Foundati on 13. 000 0. 000
EACH 0. 000 0.00
1, 790. 00000 0. 000 0. 00
0300 614-00012 *Sign Panel (Oass I1) 77.000 0. 000
SF 0. 000 0.00
34. 00000 0. 000 0. 00
0305 614-00013 *Sign Panel (Oass 1) 448. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0310 614-00041 *Si gn Post (Special) 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0315 614-00821 *Steel Sign Post (W8x21) 14. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0320 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0325 614- 03004 *Concrete Footing (Type 4) 1. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0330 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
43, 000. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21310-BID ESTI MATE RUN 11/ 09/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0001 12: 48: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 1. 000 0. 000
EACH 0. 000 0. 00
9, 360. 00000 0. 000 0. 00
0340 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 200 4, 000. 00
20, 000. 00000 0. 200 4, 000. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 455 109, 200. 00
240, 000. 00000 0. 455 109, 200. 00
0355 626- 01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 200 1, 100. 00
5, 500. 00000 0. 200 1, 100. 00
0360 627-00008 *Modi fi ed Epoxy Pavenment Marking 38. 000 0. 000
GAL 0. 000 0. 00
135. 00000 0. 000 0. 00
0365 627-00013 *Pavement Marking Paint (H gh Build) 82. 000 0. 000
GAL 21.000 1, 428. 00
68. 00000 21.000 1, 428. 00
0370 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 3, 701. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 630- 00000 *Fl aggi ng 640. 000 0. 000
HOUR 193. 500 4,837.50
25. 00000 193. 500 4,837.50
0380 630- 00003 *Uni formed Traffic Control 80. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0385 630- 00006 *Uni formed Traffic Control (Vehicle) 280. 000 0. 000
HOUR 156. 000 2, 340. 00

15. 00000 156. 000 2,340. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21310-BID ESTI MATE RUN 11/09/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0001 12: 48: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630- 00007 *Traffic Control Inspection 45. 000 0. 000
DAY 13. 000 1, 300. 00
100. 00000 13. 000 1, 300. 00
0395 630-00012 *Traffic Control Managenent 90. 000 0. 000
DAY 16. 000 12, 000. 00
750. 00000 16. 000 12, 000. 00
0400 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0405 630-80341  *Construction Traffic Sign (Panel Size A) 34.000 0. 000
EACH 17. 000 1, 020. 00
60. 00000 17. 000 1, 020. 00
0410 630-80342  *Construction Traffic Sign (Panel Size B) 56. 000 0. 000
EACH 28. 000 1, 680. 00
60. 00000 28. 000 1, 680. 00
0415 630-80343  *Construction Traffic Sign (Panel Size O 32.000 0. 000
EACH 16. 000 960. 00
60. 00000 16. 000 960. 00
0420 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 3. 000 12, 000. 00
4, 000. 00000 3. 000 12, 000. 00
0425 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 4. 000 0. 000
Type
ype) EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0430 630-80370 Concrete Barrier (Tenporary) 2, 892. 000 0. 000
LF 1, 446. 000 31, 812. 00
22.00000 1, 446. 000 31, 812. 00
0435 630-80380 *Traffic Cone 306. 000 0. 000
EACH 153. 000 1, 224.00
8. 00000 153. 000 1, 224. 00
0440 630-80393  *Stackable Vertical Panels 100. 000 0. 000
EACH 27.500 440. 00
16. 00000 27.500 440. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21310-BID ESTI MATE RUN 11/ 09/ 2016
PRQIECT: FSA0703- 438 ESTI MATE NO 0001 12: 48: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 85010 *| npact Attenuator (Tenporary) 3. 000 0. 000
EACH 1.500 3, 000. 00
2, 000. 00000 1.500 3, 000. 00
0450 630-85041 *Mobi | e Attenuator 120. 000 0. 000
DAY 16. 000 5, 120. 00
320. 00000 16. 000 5, 120. 00
0455 700- 70010 F/ A M nor Contract Revisions 81, 339. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoot hness | ncentive 1, 694. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70210  F/A Lights (Tenporary) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 21310-BI D ESTI MATE RUN 11/ 09/ 2016
PRQIECT: FSA0703- 438 ESTI MATE NO 0001 12:48: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0670 900-00014 Added Item (Lunp Sum/ Permt Fee 1. 000 0. 000
LS 1. 000 18, 660. 75
18, 660. 75000 1. 000 18, 660. 75
CAT 0200 CURRENT AMI  $ 1,717,980.23$% 348,837.05 $ 348, 837. 05
CAT NOO300 STRUCTURES
0500 202- 00026 *Renoval of Slope and Ditch Paving 16. 000 0. 000
SY 0. 000 0. 00
9. 05000 0. 000 0. 00
0505 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 55. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0510 202- 00460 Renoval of Portions of Present Structure (C ass 3) 12. 000 0. 000
SY 1. 000 775. 00
775. 00000 1. 000 775. 00
0515 202- 00495 *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
53, 000. 00000 0. 000 0. 00
0520 202-01140 *Renoval of Quardrail Type 4 415. 000 0. 000
LF 415. 000 21, 580. 00
52. 00000 415. 000 21, 580. 00
0525 206- 00000 Structure Excavation 184. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0530 206- 00065 Structure Backfill (FlowFill) 106. 000 0. 000
CY 0. 000 0. 00
135. 00000 0. 000 0. 00
0535 206- 00100 Structure Backfill (dass 1) 68. 000 0. 000
CY 0. 000 0. 00
37.50000 0. 000 0. 00
0540 206- 00200 Structure Backfill (dass 2) 34. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 21310-BID ESTI MATE RUN 11/ 09/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0001 12:48: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0545 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 79. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0550 411-10255 Enul si fied Asphalt (S| ow Setting) 36. 000 0. 000
GAL 0. 000 0. 00
15. 00000 0. 000 0. 00
0555 502- 00460 Pile Tip 6. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0560 502-11274 Steel Piling (HP 12x74) 786. 000 0. 000
LF 452. 000 45, 200. 00
100. 00000 452. 000 45, 200. 00
0565 503-00024 *Drilled Caisson (24 Inch) 128. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0570 503-00042 *Drilled Caisson (42 Inch) 67. 000 0. 000
LF 67. 000 28, 475. 00
425. 00000 67. 000 28, 475. 00
0575 504- 04420 Precast Panel Facing 1, 607. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0580 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
CY 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0585 515-00120 Wat er pr oof i ng ( Menbr ane) 357. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0590 518-00106 Waterstop (6 Inch) 14. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0595 601- 03000 Concrete Cass D 25. 000 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 21310-BID ESTI MATE RUN 11/ 09/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0001 12:48: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0600 601- 03040 Concrete O ass D (Bridge) 130. 000 0. 000
CY 0. 000 0. 00
900. 00000 0. 000 0. 00
0605 601-25901 Repai r Existing Panels 3,273. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0610 601-40300 *Structural Concrete Coating 5, 102. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0615 602- 00000 *Rei nforcing Steel 11, 812. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 602- 00020 *Rei nforcing Steel (Epoxy Coated) 35, 967. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 606-00741 Quardrail Type 7 (Style CE) (Special) 283. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0630 606- 10700 Bridge Rail Type 7 170. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0635 613-00200 *2 Inch Electrical Conduit 372. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0640 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 893. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 856, 901. 80 $ 96, 030. 00 $ 96, 030. 00
CAT NO0400 CE BID | TEMS
0645 620- 00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21310-BID ESTI MATE RUN 11/ 09/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO. 0001 12:48: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CE BID | TEMS
0650 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0655 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 19, 000. 00 $ 19, 000. 00 $ 19, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 2,593,882.03 $ 463,867.053% 463, 867. 05



